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This senior project was designed to help continue the winning tradition that the Cal Poly Rodeo 
program established in 1939 with a new observation deck for the practice arena. The major steps taken 
to complete this project were design, fundraising and construction. The total area of the deck is 
approximately 1,100 square feet and includes connections to an ADA approved ramp and multiple 
staircases. This is a landmark project for the Cal Poly Rodeo program and will assist them in keeping 
the winning Mustang tradition alive. 
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Introduction 
The Cal Poly Rodeo program started in 1939 and has been one of the most winningest programs in 
collegiate rodeo history. They have a tradition rooted in hard work and determination to be the best 
program in the nation. To achieve this goal, head rodeo coach Ben Londo has worked tirelessly to 
improve the program in many ways. In recent years he has completed many great projects such as a 
new hay barn and new location for the fully rebuilt office trailer. In addition, Mr. Londo has moved 
the annual Poly Royal Rodeo into Spanos Stadium. This event boasts over 10,000 spectators each of 
the two nights that it is put on. This event showcases many of the benefits that Cal Poly has and helps 
to show the great mustang spirit to both new students and alumni. 
The Poly Royal Rodeo draws support from many companies not only in the San Luis Obispo area, but 
from all over California and the country. Much of the money donated goes towards promoting the 
rodeo program and helping advance the students education. Many of these donors give in excess of 
$5,000 to the program each year. These donors are invited to the Poly Royal Rodeo to attend as VIP 
viewers, and are given a great dinner with the rodeo athletes to help them build connections and 
advance their careers. The problem with this dinner is that there is no good place to hold it. The rodeo 
program has always struggled with finding a venue to say thank you to these donors. This is where 
this senior project will help to fill the need and help advance the program. 
This senior project is an 1100 SF observation deck that will be constructed off of the existing rodeo 
office trailer. This deck will give the rodeo program a great space to hold events for the rodeo team 
and help the athletes not only get better within their sport, but also create lasting connections with 
many future employers both within the region, and around the country. This deck will be constructed 
with pressure treated lumber and Timbertek decking material to ensure it will stand the test of time 
and serve as a great asset for the program for years to come. 
Process 
The idea for this project was originally formed in late 2018, however, due to budget restraints and 
other factors, it remained just an idea for approximately a year. In October of 2019 Ryan Fiorio and 
Tim Smith approached Ben Londo looking for a project based senior project to do, because they 
knew that something was always happening at the rodeo arena. They needed a large-scale project 
because it would be two senior project students completing the work. 
  
As a multi-student project, they needed multiple deliverables, as well as a significant portion of 
physical building to complete. They mentioned these items to Mr. Londo and he suggested the 
observation deck as an idea. This would be a very large-scale project with multiple deliverables and 
challenging construction problems. They decided that it would be an amazing project to complete, not 
only to help the rodeo program, but to leave a lasting mark on the Cal Poly campus. 
The first step in completing the project was to figure out how to build it. This would be a very large 
deck that would need to be able to support 100+ people and tables with chairs. To tackle this problem, 
the students turned to local architect Kyle Harris of Harris Architecture. Kyle was kind enough to 
work with them and donate his services. He began working on the drawings in late December and had 
a completed set to the students by mid-January. From this point, they needed to work with Cal Poly 
facilities and inspector Mike Hogan to get the project approved for construction. This was a lengthy 
process, so the students used the time to develop the schedule and budget, and began fundraising. 
This was a large deck, so it carried a large price. The initial estimate for the project was $20,000, 
including everything from handrails to substructure. The students began the fundraising process by 
working with Jessica Otten from the CAED office to develop an official Cal Poly Foundation 
fundraising account. From there she put them in contact with Raymond Lad. Raymond helped the 
students draft the fundraising email and link to the donation account. The students worked with 
Raymond and his team to develop a professional email that they could send out to potential donors 
asking for support. This process took approximately 3 months due to everyone being busy and 
having other major projects going on. The students received the finished email and began 
fundraising in early March of 2020. 
However, that’s when adversity struck the world. The Covid-19 pandemic swept across the planet 
forcing societies to lock up and businesses to shut down. The students had fundraised just over $5,000 
when the lockdowns began. This was a serious blow to many companies and would impact their 
ability to donate. The students decided to push ahead with the project and find a way to fundraise the 
remaining $15,000 needed to fully fund the project. The students called every contact they had at their 
disposal, and worked tirelessly to raise $11,000 by mid-May. At this point the students were out of 
options and spoke with Ben Londo about the lack of funding. He agreed to fund the remaining portion 
of the project from rodeo booster funds, to keep everything rolling forward. 
Once the funding was locked down, purchase orders were sent out for lumber and decking material 
and the students started construction immediately. The students were now on a very tight schedule to 
complete the project before the end of the school year. Once material arrived construction began on 
the substructure portion of the deck. The original schedule had 4 weeks slated for construction with 
completion on April 27, 2020. Dues to many unforeseen complications this date was pushed and the 
project would be completed mid-June. 
Deliverables 
This project is very complex and has many deliverables both on paper and physical. The largest 
deliverable is the construction of the deck and that is equally shared between the two students. The 
construction includes the substructure and decking with handrail. The 1100 SF deck is large so it 
required a rather extensive substructure. Construction began with layout on the existing slab. Both 
students had to draw on previous experience, and relay ideas to properly place the deck square the 
existing building. This was performed by using a combination of long tape measures and lasers to 
  
ensure the deck would be placed correctly. After layout, construction began with the first of four short 
substructures walls consisting of studs with top and bottom plates, that would eventually carry the 
joists and decking. Construction of these walls began on the wall furthest from the trailer because this 
was the most complex wall due to intermediate handrail posts. The students worked together to 
properly construct the walls and install them per plan. 
The next step was to run joists and decking material. For this the students began with the ADA ramp 
tie in and moved across the deck to complete the joists. Working together, they ensured that each joist 
was in the correct location to make placement of the decking easy. Once joists were completed, the 
students installed over 2,400 hidden fasteners to tie the decking material to the substructure and 
complete the deck. 
Outside of physical construction, the students had varying deliverables, due to the size of the project. 
Tim was responsible for creating the schedule and developing the fundraising plan. The first 
deliverable was to develop the fundraising account with Jessica Otten from the CAED department. 
Tim had multiple meetings with her to ensure that all of the donors would have proper access to 
necessary receipts and other information for tax purposes. After the fundraising account was created, 
Tim worked with Raymond Lad to develop the fundraising plan and email. The initial plan was to 
advertise to construction companies and offer benefits based on a certain giving level. The funding 
plan included five levels of giving, Saddled Up ($100), Out of the Gate ($250), Mustang Spirit 
($500), Ridin’ High ($1,000), and Winner’s Circle ($2,500). The giving levels had benefits that were 
attached to each level. These benefits were negotiated with Ben and included everything from a 
personalized letter from both students to 4 VIP tickets to the 2021 Poly Royal Rodeo, in addition to a 
spot on the project plaque. The students had originally generated significant interest at the $2,500 
level with many companies, but the donations were dropped to the more popular $1,000 level amid 
the pandemic. 
Tim’s other deliverable outside of construction was the development of the schedule. Primavera P6 
was the program that was planned to be used, however, due to program access complications, the 
schedule was moved into Microsoft Project. Microsoft Project was used to develop the original 
project schedule including fundraising and construction, and later modified due to the extraneous 
circumstances. The first schedule was built in December 2019. This schedule had construction starting 
February 14, 2020 and completing April 13, 2020, giving a few days to prepare for the Poly Royal 
Rodeo on April 17, 2020. 
This schedule was greatly modified when classes were moved online and San Luis Obispo County 
enacted quarantine restrictions as well as curfews for essential employees. These restrictions made 
many aspects of the project more difficult and significantly delayed fundraising. The schedule was 
modified to have construction start May 13, 2020 which was the day that the permit was cleared by 
Cal Poly Facilities and inspector Mike Hogan. However, due to lack of available funds construction 
was further delayed until May 17, 2020. From this point, a three week look ahead construction 
schedule was developed in addition to a modified full schedule. The three week look ahead consisted 
of a detailed hour by hour plan for each day to ensure no time was wasted during the three week 
construction process. After completion of the project, a final schedule was developed to show the 
actual timeline vs the original timeline, to show variances. 
  
Lessons Learned 
Many mistakes were made on this project which led to vast inefficiencies and slowdown of the 
schedule. The first lessons learned were in the scheduling aspect of the project. The initial project 
schedule had about a month and a half for fundraising and then a month for construction. After going 
through the fundraising process, it was significantly more difficult than originally anticipated. Lack of 
communication between Raymond and his team and the students led to an extended process. In 
addition to this, one serious complication was the Covid-19 pandemic. Due to many business closures, 
and even the complete shutdown of construction in many major areas, companies were much more 
reluctant to donate. 
When the original donor list was compiled, there were 15-20 companies that showed great interest in 
helping the project and becoming supporters. However, due to the circumstances, only about 7 of 
those companies actually donated. This significantly hurt the student’s ability to fundraise. In addition 
to this, busy schedules and other activities drew attention away from the project which further delayed 
fundraising. If the project were to be done again, fundraising would have definitely benefited from 
greater persistence, and determination to reach out and raise funds. The fundraising network was so 
small that when adversity struck and people backed out, there was no other easy place to go and ask. 
This led to a lack of exposure and in the end a lack of funding that would eventually have to be 
covered by the rodeo boosters. 
One major area where many lessons were learned was throughout the construction process. When 
doing layout, the students initially tried to simply measure the distance off of the trailer and place the 
deck that way. It was found out after intense struggle that this method would not work. The next 
attempt was to measure off of existing layout lines on the slab. This method got the deck relatively 
square, yet not perfect. If this process were to be done again, benchmark lines should have been made 
off of the trailer, and layout conducted from those. The mistakes that came during layout were rooted 
in a lack of planning, and unfamiliarity with the process. The students did work together in a 
productive manner to create a layout plan that got the deck very close to perfectly square, planning 
could help to alleviate some of the mistakes and inconsistencies. 
The next major problem encountered was to match the height of the new deck to the existing ADA 
access ramp and an existing stair landing on the far side of the trailer. The students original plan was 
to use a CST/Berger rotary laser to find the level plane and match the new deck to that. However, it 
was found that this laser was inaccurate and would not work for this method. So, the next method was 
to level using string lines and levels. This method works great for short runs, however, for a deck 
spanning 60 ft, the string line had excessive sag. The final method was to contact Maino Construction 
Company, and borrow a more accurate rotary laser. 
This laser made things much easier, however, the students had trouble matching the two platform 
heights, so a good deal of time was spent on figuring out this problem, delaying the construction 
schedule. Many of the issues that arose during construction were able to be solved when the students 
worked together as a team. In addition, when the students needed extra help, they were able to reach 
out to industry sponsors and the SME Dan Knight. 
  
Conclusion 
This project overall was a major success, even with Covid-19 restrictions and many other obstacles, 
the students were able to persist and complete the project. Many lessons were learned during this 
project including planning, estimating, scheduling and complex constructability challenges. This was 
a large undertaking for two students as a senior project, but in the end, it was a rewarding experience 
that the students and many others will be able to enjoy for many years to come. 
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   Figure 2: Rodeo Observation Deck Joist Progress 
 
   Figure 3: Rodeo Observation Deck Substructure Progress 
 
 
 
 
 
   Figure 4: Rodeo Observation Deck Lumber Delivery 
 
 
   Figure 5: Rodeo Observation Deck Pony Wall Progress 
 
 
 
 
 
   Figure 6: Rodeo Observation Deck Substructure Progress 
 
Figure 7: Completed rodeo observation deck 
